
UNCLASSIFIED

PE 0605500N: Multi-mssn Maritime Aircraft (MMA) (P-8A) UNCLASSIFIED
Navy Page 1 of 26 R-1 Line #140

Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605500N: Multi-mssn Maritime Aircraft (MMA) (P-8A)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 907.465 618.684 421.102 -   421.102 269.733 299.211 210.604 199.875 Continuing Continuing
2696: Multi-Mission Maritime
Aircraft

889.634 544.637 341.621 -   341.621 137.053 127.065 29.375 10.820 Continuing Continuing

3181: P-8A Spiral One
Development

3.956 59.832 58.149 -   58.149 54.236 43.325 21.363 -   0.000 240.861

3218: P-8A Spiral 2 Development 1.936 4.215 21.332 -   21.332 78.444 128.821 159.866 189.055 Continuing Continuing
9999: Congressional Adds 11.939 10.000 -   -   -   -   -   -   -   0.000 21.939

A. Mission Description and Budget Item Justification
The P-8A Multi-mission Maritime Aircraft will replace the aging P-3 aircraft.  The P-8A program was initiated in response to the Joint Requirements Oversight Council
(JROC) validated Mission Needs Statement, "Broad Area Maritime and Littoral Armed Intelligence, Surveillance and Reconnaissance" and the requirements for the
program are defined in the P-8A Capability Production Document #791-88-09, validated and approved on 22 June 2009.  A successful Critical Design Review was
completed in June 2007.  In August 2007 the Design Readiness Review was conducted and resulted in approval to obligate funding for the fabrication of the Stage II
flight test aircraft.  The Interim Program Review (IPR) was completed on 7 April 2009 based on release of Acquisition Decision Memorandum.  The first flight of P-8A
occurred on 25 Apr 2009.  Milestone (MS) C was successfully completed on 11 August 2010.

The primary objectives of SDD are to:  perform the system detailed design, develop and produce Systems Integration Labs, develop and build ground and flight
test articles, conduct ground and flight tests and prepare for milestones. Ground testing includes the conduct of static testing, fatigue testing and Live Fire Test
and Evaluation.  Six flight test aircraft have been built during SDD.  These test aircraft are grouped into two stages based on which phase of the test program the
aircraft will support.  SDD Stage I flight test aircraft (FY06/Qty-3) support Integrated Test and Evaluation (IT&E).  SDD Stage II flight test aircraft (FY09/Qty-3) support
the completion of IT&E and Initial Operational Test and Evaluation (IOT&E) after being updated to the production configuration. The SDD contract includes the
development and initial builds of training devices to support IOT&E.  The scope of SDD includes activities necessary to facilitate an  efficient transition of the fleet
to achieve the P-8A Initial Operational Capability (IOC) of Increment 1 in CY13.  The scope of SDD also includes the engineering and verification of correction of
deficiencies identified in testing.  P-8A entered Production and Deployment development phase in the 4th quarter of FY10 after completing MS-C Defense Acquisition
Board.

P-8A program is based on an evolutionary acquisition strategy consisting of sequential incremental enhancements to system capabilities that will retain cost-wise
effectiveness for winning major combat operations through 2020.  In order to pace the threat, Increment 2, the Next Phase of Capabilities, will incorporate the following
capabilities into the P-8A: Multi-Static Active Coherent (MAC), Automatic Identification System, Rapid Capabilities Insertion (RCI), updates to the Tactical Operations
Center, as well as additional Anti-Submarine Warfare (ASW), Anti-Surface Warfare (ASuW) and Intelligence Surveillance and Reconnaissance capabilities as
Engineering Change Proposals (ECPs).  The scope of this effort includes the integration, design, and test of the capability enhancements to the P-8A and associated
TOC ground support facilities and initial trainers.  Integration of these capabilities will be accomplished incrementally, based on the scope of the integration effort.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605500N: Multi-mssn Maritime Aircraft (MMA) (P-8A)

As part of the P-8A evolutionary acquisition strategy, Increment 3 will incorporate the capabilities defined in the Capabilitiy Development Document approved by
JROC on 25 June 2010.  In order to pace the threat, the Increment 3 will incorporate the following capabilities into the P-8A: MAC, RCI, updates to the TOC, as well
as additional ASW, ASuW and Intelligence Surveillance and Reconnaissance capabilities.  These capabilities and other emergent capability requirements will be
investigated during the Technology Development phase of Increment 3 for the P-8A and Tactical Operations Center (ground support facility).

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 929.240 622.713 334.551 -   334.551
Current President's Budget 907.465 618.684 421.102 -   421.102
Total Adjustments -21.775 -4.029 86.551 -   86.551

• Congressional General Reductions -   -0.029
• Congressional Directed Reductions -   -14.000
• Congressional Rescissions -   -  
• Congressional Adds -   10.000
• Congressional Directed Transfers -   -  
• Reprogrammings -1.157 -  
• SBIR/STTR Transfer -27.802 -  
• Program Adjustments -   -   86.359 -   86.359
• Rate/Misc Adjustments -   -   0.192 -   0.192
• Congressional General Reductions
Adjustments

-4.816 -   -   -   -  

• Congressional Add Adjustments 12.000 -   -   -   -  

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2011 FY 2012
Project: 9999: Congressional Adds

Congressional Add: Small Business Technology Insertion 11.939 -  
Congressional Add: MMA SBIR (Cong) -   10.000

Congressional Add Subtotals for Project: 9999 11.939 10.000

Congressional Add Totals for all Projects 11.939 10.000

Change Summary Explanation
Technical:

Schedule:
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605500N: Multi-mssn Maritime Aircraft (MMA) (P-8A)

Project 2696: Based on current program development Integrated Test & Evaluation extended to 3Q FY13; added Correction of Deficiencies Engineering from 1Q
FY13 to 4Q FY15; added Follow-on Test & Evaluation (FOT&E) 1 Verification/Correction of Deficiencies(VCD) from 3Q FY13 to 1Q FY14; and changed FOT&E
to FOT&E 2 (VCD); LRIP end date moved to 3Q FY15; AP 3 Contract Award moved from 3Q FY11 to 4Q FY11 and LRIP 2 Contract Award moved from 3Q FY11
to 1Q FY12: Due to the scope changes, S-2 Fatigue Test has been amended to add 3rd Lifetime of Fatigue Test to include Teardown and Inspection, S-2 Fatigue
Testing was added to schedule from 2Q FY12 to 4Q FY17.

Project 3181: As a result of updated schedule analysis Contract Award Integration/Engineering and Manufacturing Development (EMD) award date moved from
1Q FY12 to 3Q FY12 and Integration/EMD start moved from 1Q FY12 to 3Q FY12 and end was extended to 2Q FY16.  The decision to execute the Increment
2 project via Engineering Change Proposals allowed accelerated delivery of some Increment 2 capabilities, subsequently added Operation Test & Evaluation
(OT&E)(Early Operational Capability (EOC)), Retrofit Kits contract award moved from 3Q FY14 to 1Q FY14, Kit Deliveries moved from 1Q FY16 to 2Q FY15 and
removed Production and Deployment; renamed OT&E to OT&E (IOC) and shifted it to a 2Q FY15 start and 4Q FY15 end.

Project 3218: Based on current program profile, MS-A changed from 3Q FY12 to 2Q FY13, MS-B changed from 2Q FY14 to 3Q FY15, Tech Dev Contract Award
moved from 3Q FY12 to 3Q FY13, Tech Dev start and end dates shifted 3 qtrs, from 3Q FY12 to 2Q FY13, Preliminary Design Review moved from 3Q FY13 to
1Q FY15: Due to MS-B move from 2Q FY14 to 3Q FY15, System Development and Demonstration EMD moved from 2Q FY14 to 3Q FY15 and Contract Award
(EMD) moved from 2Q FY14 to 3Q FY15, CDR moved from 4Q FY15 to 4Q FY16, and IT start moved from 3Q FY16 to 2Q FY17 and was extended to 4Q FY17.
Added Engineering Studies starting 4Q FY12 and ending 2Q FY13 and Lab Testing starting 2Q FY15 and ending 1Q FY17.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605500N: Multi-mssn Maritime Aircraft
(MMA) (P-8A)

PROJECT
2696: Multi-Mission Maritime Aircraft

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2696: Multi-Mission Maritime
Aircraft

889.634 544.637 341.621 -   341.621 137.053 127.065 29.375 10.820 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The P-8A Multi-mission Maritime Aircraft (MMA) will replace the aging P-3 aircraft.  The P-8A program was initiated in response to the Joint Requirements Oversight
Council (JROC) validated Mission Needs Statement (MNS), "Broad Area Maritime and Littoral Armed Intelligence, Surveillance and Reconnaissance" and the
requirements for the program are defined in the P-8A Capability Production Document (CPD) #791-88-09, validated and approved on 22 June 2009.  A successful
Critical Design Review was completed in June 2007.  In August 2007 the Design Readiness Review was conducted and resulted in approval to obligate funding for the
fabrication of the Stage II flight test aircraft.  The Interim Program Review was completed on 7 April 2009 based on release of Acquisition Decision Memorandum.  The
first flight of P-8A occurred on 25 Apr 2009.  Milestone (MS) C was successfully completed on 11 August 2010.

The primary objectives of SDD are to:  perform the system detailed design, develop and produce Systems Integration Labs, develop and build ground and flight
test articles, conduct ground and flight tests and prepare for milestones. Ground testing includes the conduct of static testing, fatigue testing and Live Fire Test
and Evaluation. Six flight test aircraft have been built during SDD.  These test aircraft are grouped into two stages based on which phase of the test program the
aircraft will support.  SDD Stage I flight test aircraft (FY06/Qty-3) support Integrated Test and Evaluation (IT&E).  SDD Stage II flight test aircraft (FY09/Qty-3) support
the completion of IT&E and Initial Operational Test and Evaluation (IOT&E) after being updated to the production configuration. The SDD contract includes the
development and initial builds of training devices to support IOT&E.  The scope of SDD includes activities necessary to facilitate an  efficient transition of the fleet to
achieve the P-8A Initial Operational Capability of Increment 1 in CY13.  The scope of SDD also includes the engineering and verification of correction of deficiencies
identified in testing.  P-8A entered Production and Deployment development phase in the 4th quarter of FY10 after completing MS-C Defense Acquisition Board.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Continue System Development & Demonstration

Articles:
FY 2011 Accomplishments:
SDD phase. Scope of effort included: design, develop, build, and test P-8A aircraft, avionics, mission systems, Systems
Integration Lab (SILs), ground and flight test articles (SDD Stage I, FY06, Qty-3; SDD Stage II, FY09, Qty-3), other test articles,
associated Tactical Operations Center (TOC) updates, and development and initial builds of training devices to support IOT&E.
Conducted the periodic cost and schedule performance reviews associated with Earned Value Management (EVM) and prepare
and conduct technical, test and logistic reviews.
FY 2012 Plans:

844.108
0

475.710
0

312.601
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605500N: Multi-mssn Maritime Aircraft
(MMA) (P-8A)

PROJECT
2696: Multi-Mission Maritime Aircraft

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
SDD phase. Scope of effort includes: design, develop, build, and test P-8A aircraft, avionics, mission systems, SILs, wind tunnel
test models, ground and flight test articles (SDD Stage I, FY06, Qty-3; SDD Stage II, FY09, Qty-3), other test articles, associated
TOC updates, and development and initial builds of training devices to support Initial Operational Test & Evaluation.  Conduct the
periodic cost and schedule performance reviews associated with Earned Value Management and prepare and conduct technical,
test and logistic reviews.
FY 2013 Plans:
SDD phase. Scope of effort includes: design, develop, build, and test P-8A aircraft, avionics, mission systems, Systems
Integration Labs, wind tunnel test models, ground and flight test articles (SDD Stage I, FY06, Qty-3; SDD Stage II, FY09, Qty-3),
other test articles, associated Tactical Operation Center updates, and development and initial builds of training devices to support
continuation of engineering and verification of correction of deficiencies and Follow On Test & Evaulation and Verification of
Correction of Deficiencies.  Conduct the periodic cost and schedule performance reviews associated with EVM and prepare and
conduct technical, test and logistic reviews.
Title: Continue Engineering and Technical Development and Test for Sys Dev & Demonstration contracts

Articles:
FY 2011 Accomplishments:
Test, Government Furnished Equipment, Engineering and Technical Development for the SDD contract:  Effort included:  analysis
of contracted deliverables; direct technical and logistic support of system development and delivery; assessment of contractors
readiness to proceed in design/development; evaluate contract cost, schedule, and performance; test preparations, provide
necessary government furnished equipment and test articles, risk assessment/mitigation; program control; performance status;
and plan and prepare for future Milestone/Decision Reviews and develop associated documentation.  Modeling & Simulation tools
will be developed to assess proposed risk mitigations. Conduct and support IT&E and Live Fire Test & Evaluation (LFT&E).
FY 2012 Plans:
Continue analysis of contracted deliverables; direct technical and logistic support of system development and delivery;
assessment of contractors readiness to proceed in design/development; evaluate contract cost, schedule, and performance;
test preparations, provide necessary government furnished equipment and test articles, risk assessment/mitigation; program
control; performance status; and plan and prepare for future Milestone/Decision Reviews and develop associated documentation.
Modeling & Simulation tools will be developed to assess proposed risk mitigations. Conduct and support IT&E and LFT&E.
FY 2013 Plans:
Continue analysis of contracted deliverables; direct technical and logistic support of system development and delivery;
assessment of contractors readiness to proceed in design/development; evaluate contract cost, schedule, and performance;
test preparations, provide necessary government furnished equipment and test articles, risk assessment/mitigation; program

45.526
0

68.927
0

29.020
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605500N: Multi-mssn Maritime Aircraft
(MMA) (P-8A)

PROJECT
2696: Multi-Mission Maritime Aircraft

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
control; performance status; and plan and prepare for future Milestone/Decision Reviews and develop associated documentation.
Modeling & Simulation tools will be developed to assess proposed risk mitigations. Conduct and support IT&E and LFT&E.

Accomplishments/Planned Programs Subtotals 889.634 544.637 341.621

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• APN1/0193: P-8A MMA 1,903.128 2,253.745 2,746.434 0.000 2,746.434 3,687.148 4,261.513 3,870.661 2,515.746 2,376.792 25,515.627
• APN6/0605: P-8A Initial Spares 98.060 62.307 90.691 0.000 90.691 15.415 15.348 1.614 0.352 0.000 389.525
• MILCON: P-8A MILCON 0.000 32.070 0.000 0.000 0.000 111.338 263.691 69.324 0.000 0.000 482.340

D. Acquisition Strategy
The MMA Milestone 0 was approved 22 March 2000 and the resulting Acquisition Decision Memorandum directed P-8A to begin the Concept Exploration phase
consisting of an Analysis of Alternatives and industry concept studies.  These activities began 3Q/01 and were funded under Program Element 0702207N Project Unit
W2737.  Approval to enter Component Advance Development (CAD) was attained from the Overarching Integrated Product Team on 18 Jan 2002 and the Milestone
Decision Authority Under Secretary of Defense for Acquisition, Technology, & Logistics approved the program Acquisition Strategy on 8 Feb 2002. The CAD was a
competitive award to multiple contractors to define alternative MMA concept system architectures and evaluate associated risks and proposed mitigations.  Selection of
MMA concept and approval to enter SDD phase occurred at MS B decision review on 28 May 2004.  The contract was awarded to Boeing on 14 June 2004.  The SDD
phase is being used to design, develop and test the P-8A system.  The P-8A program was initiated in response to the Joint Requirements Oversight Council validated
Mission Needs Statement, "Broad Area Maritime and Littoral Armed Intelligence, Surveillance and Reconnaissance" and the requirements for the program are defined
in the Capability Production Document.  MS C was successfully completed on 11 August 2010 approving entry into the Production and Deployment Phase.  P-8A Initial
Operational Capability objective is FY 2013.

E. Performance Metrics
Milestone C completed 4th quarter 2010.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605500N: Multi-mssn Maritime Aircraft
(MMA) (P-8A)

PROJECT
2696: Multi-Mission Maritime Aircraft

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Award Fee for Primary HW C/CPAF Boeing:Seattle, WA 174.181 49.399 Oct 2011 4.587 Oct 2012 -   4.587 0.000 228.167 228.167

Info. Assurance WR NAWC AD:Pax River,
MD 0.931 -   -   -   -   0.000 0.931  

Primary HW Dev - Boeing C/CPAF Boeing:Seattle, WA 5,914.953 421.611 Oct 2011 303.125 Oct 2012 -   303.125 284.021 6,923.710 6,923.710

Primary HW Dev - SPAWAR WR SPAWAR:San Diego,
CA 38.619 3.000 Feb 2012 -   -   -   0.000 41.619  

Sys Eng (gov) WR NAWC AD:Pax River,
MD 61.308 1.700 Nov 2011 4.889 Nov 2012 -   4.889 2.830 70.727  

All other PY Product Dev. Various Various:Various 70.538 -   -   -   -   0.000 70.538  
Subtotal 6,260.530 475.710 312.601 -   312.601 286.851 7,335.692

Remarks
The total award fee issued to date was 2.4% of the total budget.

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Int. Log Gov WR NAWC AD:Pax River,
MD 40.354 4.006 Nov 2011 3.699 Nov 2012 -   3.699 0.000 48.059  

Int Log Gov WR NAWC TSD:Orlando,
FL 12.091 0.961 Nov 2011 -   -   -   0.000 13.052  

Tech Dev Gov WR NAWC AD:Pax River,
MD 68.648 2.756 Nov 2011 0.753 Nov 2012 -   0.753 0.000 72.157  

All other PY Support Cost Various Various:Various 15.486 -   -   -   -   0.000 15.486  
Subtotal 136.579 7.723 4.452 -   4.452 0.000 148.754
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605500N: Multi-mssn Maritime Aircraft
(MMA) (P-8A)

PROJECT
2696: Multi-Mission Maritime Aircraft

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Dev T&E - Gov WR NAWC AD:Pax River,
MD 54.699 18.970 Nov 2011 8.414 Nov 2012 -   8.414 16.542 98.625  

GFE & GFI WR NAWC AD:Pax River,
MD 48.764 21.843 Nov 2011 4.933 Nov 2012 -   4.933 0.000 75.540  

LFT&E - Gov WR NAWC WD:China Lake 21.771 5.321 Nov 2011 2.162 Nov 2012 -   2.162 0.000 29.254  

Oper Test & Eval WR NAWC AD:Pax River,
MD -   9.804 Nov 2011 6.680 Nov 2012 -   6.680 0.000 16.484  

All other PY T&E Cost Various Various:Various 5.187 -   -   -   -   0.000 5.187  
Subtotal 130.421 55.938 22.189 -   22.189 16.542 225.090

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Mgmt Suppt Serv (NON-
FFRDC) C/CPFF RBC INC:Alexandria,

VA 21.274 0.233 Nov 2011 0.661 Nov 2012 -   0.661 0.461 22.629 22.629

Program Mgmt Support WR NAWC AD:Pax River,
MD 29.811 5.033 Nov 2011 1.092 Nov 2012 -   1.092 0.000 35.936  

Travel Various NAWC AD:Pax River,
MD 2.785 -   0.201 Oct 2012 -   0.201 0.125 3.111  

All other PY Support Cost Various Various:Various 20.060 -   -   -   -   0.000 20.060  
Eng Tech Services (NON-
FFRDC) C/CPFF ASEC:Lexington Park

MD 2.979 -   Nov 2011 0.425 Nov 2012 -   0.425 0.334 3.738 3.738

Subtotal 76.909 5.266 2.379 -   2.379 0.920 85.474

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 6,604.439 544.637 341.621 -   341.621 304.313 7,795.010

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605500N: Multi-mssn Maritime Aircraft
(MMA) (P-8A)

PROJECT
2696: Multi-Mission Maritime Aircraft
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605500N: Multi-mssn Maritime Aircraft
(MMA) (P-8A)

PROJECT
2696: Multi-Mission Maritime Aircraft
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605500N: Multi-mssn Maritime Aircraft
(MMA) (P-8A)

PROJECT
2696: Multi-Mission Maritime Aircraft

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Multi-Mission Maritime Aircraft
Acquisition Milestones: Milestones: Full Rate Production (FRP) Decision 3 2013 3 2013
Acquisition Milestones: Milestones: Initial Operating Capability (IOC) 4 2013 4 2013
Systems Development: Hardware/Software Development: System Development &
Demonstration (SDD) 1 2011 3 2013

Systems Development: Hardware/Software Development: Production and Deployment 1 2011 4 2017
Systems Development: Hardware/Software Development: Correction of Deficiencies
Engineering 1 2013 4 2015

Test & Evaluation: Technical Evaluation: Integrated Test & Evaluation (Flight Test) 1 2011 3 2013
Test & Evaluation: Operational Evaluation: Initial Operational Test and Evaluation
(IOT&E) 3 2012 2 2013

Test & Evaluation: Operational Evaluation: Fatigue Testing 2 2012 4 2017
Test & Evaluation: Operational Evaluation: Follow-on Test & Evaluation 1 (Defferals &
High Priority Correction of Deficiencies) 3 2013 1 2014

Test & Evaluation: Operational Evaluation: Follow-on Test & Evaluation 2 (Verification
of Correction of Deficiencies) 3 2015 4 2015

Production Milestones: Low Rate Initial Production (LRIP) 2 2011 3 2015
Production Milestones: Full Rate Production (FRP) 3 2013 4 2017
Production Milestones: Contract Awards: LRIP Lot #1 (Aircraft Procurement Navy
(APN)) 2 2011 2 2011

Production Milestones: Contract Awards: AP LRIP#3 Contract award 4 2011 4 2011
Production Milestones: Contract Awards: LRIP Lot #2 (APN) 1 2012 1 2012
Production Milestones: Contract Awards: LRIP Lot #3 (APN) and AP FRP Contract
award 3 2012 3 2012
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605500N: Multi-mssn Maritime Aircraft
(MMA) (P-8A)

PROJECT
2696: Multi-Mission Maritime Aircraft

Start End
Events by Sub Project Quarter Year Quarter Year

Production Milestones: Contract Awards: FRP Contract Award 3 2013 3 2013
Deliveries: SDD Stage II Aircraft (RDT&E): SDD Stage II Aircraft (RDT&E) Q3 2011 3 2011 3 2011
Deliveries: SDD Stage II Aircraft (RDT&E): SDD Stage II Aircraft (RDT&E) Q4 2011 4 2011 4 2011
Deliveries: SDD Stage II Aircraft (RDT&E): SDD Stage II Aircraft (RDT&E) Q2 2012 2 2012 2 2012
Deliveries: LRIP 1: LRIP Aircraft (APN) Q2 2012 2 2012 2 2012
Deliveries: LRIP 1: LRIP Aircraft (APN) Q3 2012 3 2012 3 2012
Deliveries: LRIP 1: LRIP Aircraft (APN) Q4 2012 4 2012 4 2012
Deliveries: LRIP 1: LRIP Aircraft (APN) Q1 2013 1 2013 1 2013
Deliveries: LRIP 1: LRIP Aircraft (APN) Q2 2013 2 2013 2 2013
Deliveries: LRIP 2: LRIP Aircraft (APN) Q2 2013 2 2013 2 2013
Deliveries: LRIP 2: LRIP Aircraft (APN) Q3 2013 3 2013 3 2013
Deliveries: LRIP 2: LRIP Aircraft (APN) Q4 2013 4 2013 4 2013
Deliveries: LRIP 2: LRIP Aircraft (APN) Q1 2014 1 2014 1 2014
Deliveries: LRIP 3: LRIP Aircraft (APN) Q3 2014 3 2014 3 2014
Deliveries: LRIP 3: LRIP Aircraft (APN) Q4 2014 4 2014 4 2014
Deliveries: LRIP 3: LRIP Aircraft (APN) Q1 2015 1 2015 1 2015
Deliveries: LRIP 3: LRIP Aircraft (APN) Q2 2015 2 2015 2 2015
Deliveries: LRIP 3: LRIP Aircraft (APN) Q3 2015 3 2015 3 2015
Deliveries: FRP 1: FRP Aircraft (APN) Q3 2015 3 2015 3 2015
Deliveries: FRP 1: FRP Aircraft (APN) Q4 2015 4 2015 4 2015
Deliveries: FRP 1: FRP Aircraft (APN) Q1 2016 1 2016 1 2016
Deliveries: FRP 1: FRP Aircraft (APN) Q2 2016 2 2016 2 2016
Deliveries: FRP 1: FRP Aircraft (APN) Q3 2016 3 2016 3 2016
Deliveries: FRP 2: FRP Aircraft (APN) Q3 2016 3 2016 3 2016
Deliveries: FRP 2: FRP Aircraft (APN) Q4 2016 4 2016 4 2016



UNCLASSIFIED

PE 0605500N: Multi-mssn Maritime Aircraft (MMA) (P-8A) UNCLASSIFIED
Navy Page 13 of 26 R-1 Line #140

Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605500N: Multi-mssn Maritime Aircraft
(MMA) (P-8A)

PROJECT
2696: Multi-Mission Maritime Aircraft

Start End
Events by Sub Project Quarter Year Quarter Year

Deliveries: FRP 2: FRP Aircraft (APN) Q1 2017 1 2017 1 2017
Deliveries: FRP 2: FRP Aircraft (APN) Q2 2017 2 2017 2 2017
Deliveries: FRP 2: FRP Aircraft (APN) Q3 2017 3 2017 3 2017
Deliveries: FRP 3: FRP Aircraft (APN) Q3 2017 3 2017 3 2017
Deliveries: FRP 3: FRP Aircraft (APN) Q4 2017 4 2017 4 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605500N: Multi-mssn Maritime Aircraft
(MMA) (P-8A)

PROJECT
3181: P-8A Spiral One Development

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3181: P-8A Spiral One
Development

3.956 59.832 58.149 -   58.149 54.236 43.325 21.363 -   0.000 240.861

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The P-8A Multi-mission Maritime Aircraft (MMA) program is based on an evolutionary acquisition strategy consisting of sequential incremental enhancements to system
capabilities that will retain cost-wise effectiveness for winning major combat operations through 2020.  In order to pace the threat, Increment 2, the Next Phase of
Capabilities (NPC-1), will incorporate the following capabilities into the P-8A: Multi-Static Active Coherent (MAC), Automatic Identification System, Rapid Capabilities
Insertion (RCI), updates to the Tactical Operations Center (TOC), as well as additional Anti-Submarine Warfare (ASW), Anti-Surface Warfare (ASuW) and Intelligence
Surveillance and Reconnaissance (ISR) capabilities. Increment 2 will be executed as an Engineering Change Proposal to the baseline program.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Perform technology demostrations and analyses of proposed new capabilities

Articles:
FY 2011 Accomplishments:
Continued development of integration design of new P-8A capabilities.  Prepared for Engineering Change Proposals (ECP) 1
Program Design Review (PDR).
FY 2012 Plans:
Continue development of integration design of new P-8A capabilities. Complete ECP 1 PDR & Critical Design Review. Conduct
laboratory and preliminary development testing.
FY 2013 Plans:
Continue development of integration design of new P-8A capabilities. Complete ECP 2 PDR. Conduct laboratory and preliminary
development testing.

0.537
0

53.029
0

39.792
0

Title: Conduct technical, cost, risk and logistics analysis of proposed technologies
Articles:

FY 2011 Accomplishments:
Conducted technical, cost, risk and logistics analysis of proposed technologies.  Provided technical and management support for
the development of acquisition documentation. Provided engineering and management of technical development effort.
FY 2012 Plans:

3.419
0

6.803
0

18.357
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605500N: Multi-mssn Maritime Aircraft
(MMA) (P-8A)

PROJECT
3181: P-8A Spiral One Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Conduct technical, cost, risk and logistics analysis of proposed technologies.  Provide technical and management support for the
development of acquisition documentation. Provide engineering and management of technical development effort.
FY 2013 Plans:
Conduct technical, cost, risk and logistics analysis of proposed technologies.  Provide technical and management support for the
development of acquisition documentation. Provide engineering and management of technical development effort.

Accomplishments/Planned Programs Subtotals 3.956 59.832 58.149

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• APN5/0586: P-8 Series 0.000 0.000 5.302 0.000 5.302 7.152 21.571 21.942 22.316 2,140.203 2,218.486

D. Acquisition Strategy
The P-8A MMA program is based on an evolutionary acquisition strategy consisting of sequential incremental enhancements to system capabilities that will retain cost-
wise effectiveness for winning major combat operations through 2020.  In order to pace the threat, the Next Phase of Capabilities (NPC-1) will incorporate the following
capabilities into the P-8A: Multi-Static Active Coherent, Rapid Capabilities Insertion, updates to the Tactical Operations Center, as well as additional Anti-Submarine
Warfare, Anti-Surface Warfare and Intelligence Surveillance and Reconnaissance capabilities.

E. Performance Metrics
Approval of Increment 2 ECPs.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605500N: Multi-mssn Maritime Aircraft
(MMA) (P-8A)

PROJECT
3181: P-8A Spiral One Development

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary HW Dev - Risk
Reduction/Preliminary Design
II

C/CPFF Boeing:Seattle, WA 1.975 5.291 Nov 2011 -   -   -   0.000 7.266 7.266

Primary HW Dev - Integration/
EMD C/CPFF Boeing:Seattle, WA -   41.359 Apr 2012 33.422 Nov 2012 -   33.422 59.863 134.644 134.644

Sys Eng (gov) WR NAWC AD:Pax River,
MD 9.233 6.379 Nov 2011 6.370 Nov 2012 -   6.370 17.312 39.294  

All other PY Product Dev Various Various:Various 7.893 -   -   -   -   0.000 7.893 7.893
Subtotal 19.101 53.029 39.792 -   39.792 77.175 189.097

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integrated Logistics Sup WR NAWC AD:Pax River,
MD 1.307 0.668 Nov 2011 0.646 Nov 2012 -   0.646 4.250 6.871  

All other PY Support Various Various:Various 0.542 -   -   -   -   0.000 0.542  
Subtotal 1.849 0.668 0.646 -   0.646 4.250 7.413

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Dev Test & Eval WR NAWC AD:Pax River,
MD 1.863 2.295 Nov 2011 7.464 Nov 2012 -   7.464 16.202 27.824  

GFE/GFI/GFP WR NAWC AD:Pax River,
MD 0.050 1.072 Nov 2011 7.877 Nov 2012 -   7.877 6.198 15.197  

Oper Test & Eval WR NAWC AD:Pax River,
MD -   -   -   -   -   5.573 5.573  

Test Assets WR NAWC AD:Pax River,
MD -   -   -   -   -   3.000 3.000  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605500N: Multi-mssn Maritime Aircraft
(MMA) (P-8A)

PROJECT
3181: P-8A Spiral One Development

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 1.913 3.367 15.341 -   15.341 30.973 51.594

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Eng Tech Serv (NON-FFRDC) C/CPFF RBC INC:Alexandria,
VA 1.260 0.401 Nov 2011 0.083 Nov 2012 -   0.083 0.887 2.631 2.631

Mgmt Suppt Serv (NON-
FFRDC) C/CPFF RBC INC:Alexandria,

VA 4.112 0.601 Nov 2011 0.585 Nov 2012 -   0.585 2.520 7.818 7.818

Program Mgmt Support WR NAWC AD:Pax River,
MD 2.815 1.691 Nov 2011 1.613 Nov 2012 -   1.613 2.873 8.992  

Travel WR NAWC AD:Pax River,
MD 0.127 0.075 Oct 2011 0.089 Oct 2012 -   0.089 0.245 0.536  

Subtotal 8.314 2.768 2.370 -   2.370 6.525 19.977

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 31.177 59.832 58.149 -   58.149 118.923 268.081

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605500N: Multi-mssn Maritime Aircraft
(MMA) (P-8A)

PROJECT
3181: P-8A Spiral One Development
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605500N: Multi-mssn Maritime Aircraft
(MMA) (P-8A)

PROJECT
3181: P-8A Spiral One Development

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

P-8A Spiral One Development
Acquisition Milestones: Milestones: Early Operational Capability (EOC) 3 2014 3 2014
Acquisition Milestones: Milestones: Initial Operational Capability (IOC) 1 2016 1 2016
Systems Development: Acquisition Phases: Technology Development (TD)/Risk
Reduction 1 2011 2 2012

Systems Development: Acquisition Phases: Integration/EMD 3 2012 2 2016
Test & Evaluation: Technical Evaluation: Developmental Testing (Integration Testing) 1 2012 2 2015
Test & Evaluation: Operational Evaluation: Operational Test & Evaluation (OT&E)
(EOC) 4 2013 1 2014

Test & Evaluation: Operational Evaluation: Operational Test & Evaluation (OT&E)
(IOC) 2 2015 4 2015

Production Milestones: Contract Awards: Contract Award Integration/ Engineering,
Manufacturing, and Development (EMD) 3 2012 3 2012

Production Milestones: Contract Awards: Retrofit Kits 1 2014 1 2014
Deliveries: Kit Deliveries (APN) 2 2015 4 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605500N: Multi-mssn Maritime Aircraft
(MMA) (P-8A)

PROJECT
3218: P-8A Spiral 2 Development

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3218: P-8A Spiral 2 Development 1.936 4.215 21.332 -   21.332 78.444 128.821 159.866 189.055 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The P-8A Multi-mission Maritime Aircraft (MMA) program is based on an evolutionary acquisition strategy consisting of sequential increments that will retain cost-
wise effectiveness for winning major combat operations through 2020.  In order to pace the threat, Increment 3 may include the following capabilities:  Net-Ready Key
Performance Parameters (KPP) implementation, integration of a network enabled Anti-Surface Warfare (ASuW) weapon, Survivability Upgrades, Precision Targeting
improvements, and Rapid Capabilities Insertion (RCI), as well as additional Anti-Submarine Warfare (ASW), ASuW and Intelligence Surveillance and Reconnaissance
(ISR) capabilities.  These capabilities and other emergent capability requirements will be investigated during the Technology Development phase of Increment 3 for the
P-8A and Tactical Operations Center (TOC)(ground support facility).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Perform technology demostrations and analyses of proposed new capabilities

Articles:
FY 2011 Accomplishments:
Prepared to initiate multiple engineering studies of the proposed new P-8A capabilities to ascertain the most affordable, military
useful, most mature technological solution.
FY 2012 Plans:
Conduct multiple engineering studies of the proposed new P-8A capabilities to ascertain the most affordable, military useful, most
mature technological solution.
FY 2013 Plans:
Initiate design for integrating new capabilities into P-8A TOC. Complete engineering studies and award Increment 3 technology
development contract for competitive prototyping capabilities.

0.980
0

2.827
0

17.657
0

Title: Conduct technical, cost, risk and logistics analysis of proposed technologies
Articles:

FY 2011 Accomplishments:
Conducted technical, cost, risk and logistics analysis of proposed technologies.  Evaluated system requirements through cost/
performance trade-off analysis.  Provided technical and management support for the development of acquisition documentation.
Provided engineering and management support.
FY 2012 Plans:

0.956
0

1.388
0

3.675
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605500N: Multi-mssn Maritime Aircraft
(MMA) (P-8A)

PROJECT
3218: P-8A Spiral 2 Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Conduct technical, cost, risk and logistics analysis of proposed technologies.  Evaluate system requirements through cost/
performance trade-off analysis.  Provide technical and management support for the development of acquisition documentation.
Provide engineering and management of engineering studies.
FY 2013 Plans:
Conduct technical, cost, risk and logistics analysis of proposed technologies.  Evaluate system requirements through cost/
performance trade-off analysis.  Provide technical and management support for the development of acquisition documentation.
Provide engineering and management of technical development effort.

Accomplishments/Planned Programs Subtotals 1.936 4.215 21.332

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
The P-8A MMA program is based on an evolutionary acquisition strategy consisting of sequential increments that will retain cost-wise effectiveness for winning
major combat operations through 2020.  In order to pace the threat, Increment 3 may include the following capabilities:  Net-Ready Key Performance Parameters
implementation, integration of a network enabled Anti-Surface Warfare (ASuW) weapon, Survivability Upgrades, Precision Targeting improvements, and Rapid
Capabilities Insertion Capabilities, as well as additional Anti-Submarine Warfare, ASuW and Intelligence Surveillance and Reconnaissance capabilities.  The scope of
this effort includes the integration design and test of capability enhancements to the P-8A.   Fleet introduction is planned to be accomplished incrementally based on
the scope of change, with a planned completion in FY19.  These capabilities and other emergent capability requirements will be investigated during the Technology
Development phase of Increment 3 for the P-8A and Tactical Operation Center (ground support facility).

E. Performance Metrics
Milestone A to be completed 2nd quarter 2013; Milestone B to be completed 3rd quarter 2015.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605500N: Multi-mssn Maritime Aircraft
(MMA) (P-8A)

PROJECT
3218: P-8A Spiral 2 Development

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary HW Dev -
Engineering Studies TBD TBD:Not Specified -   1.000 Jul 2012 5.000 Nov 2012 -   5.000 0.000 6.000 6.000

Primary Hdw Dev -
Technology Development C/CPFF TBD:TBD -   -   5.427 Apr 2013 -   5.427 12.469 17.896 17.896

Primary HW Dev - EMD C/CPFF TBD:TBD -   -   -   -   -   328.375 328.375 328.375

Sys Eng (gov) WR NAWC AD:Pax River,
MD 0.980 1.827 Nov 2011 7.230 Nov 2012 -   7.230 111.054 121.091  

Subtotal 0.980 2.827 17.657 -   17.657 451.898 473.362

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integrated Logistics Sup WR NAWC AD:Pax River,
MD -   0.053 Nov 2011 0.500 Nov 2012 -   0.500 30.350 30.903  

Studies & Analysis C/CPFF TBD:TBD -   -   Dec 2011 0.891 Dec 2012 -   0.891 0.000 0.891 0.891
Subtotal -   0.053 1.391 -   1.391 30.350 31.794

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Dev Test & Eval WR NAWC AD:Pax River,
MD -   -   Nov 2011 0.400 Nov 2012 -   0.400 106.161 106.561  

GFE/GFI/GFP WR NAWC AD:Pax River,
MD -   -   -   -   -   17.341 17.341  

Oper Test & Eval WR NAWC AD:Pax River,
MD -   -   -   -   -   44.000 44.000  

Test Assets WR NAWC AD:Pax River,
MD -   -   -   -   -   25.000 25.000  

Subtotal -   -   0.400 -   0.400 192.502 192.902
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605500N: Multi-mssn Maritime Aircraft
(MMA) (P-8A)

PROJECT
3218: P-8A Spiral 2 Development

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Eng Tech Serv (NON-FFRDC) C/CPFF RBC:Alexandria, VA 0.228 0.400 Nov 2011 0.515 Nov 2012 -   0.515 16.864 18.007 18.007
Mgmt Suppt Serv (NON-
FFRDC) C/CPFF RBC:Alexandria, VA 0.300 0.600 Nov 2011 0.772 Nov 2012 -   0.772 25.297 26.969 26.969

Program Mgmt Support WR NAWC AD:Pax River,
MD 0.328 0.235 Nov 2011 0.500 Nov 2012 -   0.500 3.800 4.863  

Travel WR NAWC AD:Pax River,
MD 0.100 0.100 Oct 2011 0.097 Oct 2012 -   0.097 3.307 3.604  

Subtotal 0.956 1.335 1.884 -   1.884 49.268 53.443

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 1.936 4.215 21.332 -   21.332 724.018 751.501

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605500N: Multi-mssn Maritime Aircraft
(MMA) (P-8A)

PROJECT
3218: P-8A Spiral 2 Development
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605500N: Multi-mssn Maritime Aircraft
(MMA) (P-8A)

PROJECT
3218: P-8A Spiral 2 Development

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

P-8A Spiral 2 Development
Acquisition Milestones: Milestones: Increment 3 MS A 2 2013 2 2013
Acquisition Milestones: Milestones: Increment 3 MS B 3 2015 3 2015
Systems Development: Technology Development 2 2013 3 2015
Systems Development: Engineering Manufacturing & Development (EMD) 3 2015 4 2017
Systems Development: Engineering Sudies 4 2012 2 2013
Systems Development: Reviews: Preliminary Design Review (PDR) 1 2015 1 2015
Systems Development: Reviews: Critical Design Review (CDR) 4 2016 4 2016
Test & Evaluation: Integrated Test (IT) 2 2017 4 2017
Test & Evaluation: Lab Testing 2 2015 1 2017
Production Milestones: Contract Awards: Contract Award - Technology Development 3 2013 3 2013
Production Milestones: Contract Awards: Engineering Manufacturing & Development
(EMD) 3 2015 3 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605500N: Multi-mssn Maritime Aircraft
(MMA) (P-8A)

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
9999: Congressional Adds 11.939 10.000 -   -   -   -   -   -   -   0.000 21.939
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Congressional Add.

B. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012
Congressional Add: Small Business Technology Insertion
FY 2011 Accomplishments: N/A

11.939 -  

Congressional Add: MMA SBIR (Cong)
FY 2012 Plans: N/A

-   10.000

Congressional Adds Subtotals 11.939 10.000

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Not required for Congressional Adds.

E. Performance Metrics
Not required for Congresisonal Adds.





0605500N_5_PB_2013.xml

 
     
         
             0605500N
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             140
             2013
             PB
             2012-02
             Navy
             1319
             Research, Development, Test & Evaluation, Navy
             5
             System Development & Demonstration (SDD)
             
                 907.465
                 618.684
                 421.102
                 421.102
                 0.000
                 269.733
                 299.211
                 210.604
                 199.875
                 Continuing
                 Continuing
            
             The P-8A Multi-mission Maritime Aircraft will replace the aging P-3 aircraft.  The P-8A program was initiated in response to the Joint Requirements Oversight Council (JROC) validated Mission Needs Statement, "Broad Area Maritime and Littoral Armed Intelligence, Surveillance and Reconnaissance" and the requirements for the program are defined in the P-8A Capability Production Document #791-88-09, validated and approved on 22 June 2009.  A successful Critical Design Review was completed in June 2007.  In August 2007 the Design Readiness Review was conducted and resulted in approval to obligate funding for the fabrication of the Stage II flight test aircraft.  The Interim Program Review (IPR) was completed on 7 April 2009 based on release of Acquisition Decision Memorandum.  The first flight of P-8A occurred on 25 Apr 2009.  Milestone (MS) C was successfully completed on 11 August 2010.

The primary objectives of SDD are to:  perform the system detailed design, develop and produce Systems Integration Labs, develop and build ground and flight test articles, conduct ground and flight tests and prepare for milestones. Ground testing includes the conduct of static testing, fatigue testing and Live Fire Test and Evaluation.  Six flight test aircraft have been built during SDD.  These test aircraft are grouped into two stages based on which phase of the test program the aircraft will support.  SDD Stage I flight test aircraft (FY06/Qty-3) support Integrated Test and Evaluation (IT&E).  SDD Stage II flight test aircraft (FY09/Qty-3) support the completion of IT&E and Initial Operational Test and Evaluation (IOT&E) after being updated to the production configuration. The SDD contract includes the development and initial builds of training devices to support IOT&E.  The scope of SDD includes activities necessary to facilitate an  efficient transition of the fleet to achieve the P-8A Initial Operational Capability (IOC) of Increment 1 in CY13.  The scope of SDD also includes the engineering and verification of correction of deficiencies identified in testing.  P-8A entered Production and Deployment development phase in the 4th quarter of FY10 after completing MS-C Defense Acquisition Board.  

P-8A program is based on an evolutionary acquisition strategy consisting of sequential incremental enhancements to system capabilities that will retain cost-wise effectiveness for winning major combat operations through 2020.  In order to pace the threat, Increment 2, the Next Phase of Capabilities, will incorporate the following capabilities into the P-8A: Multi-Static Active Coherent (MAC), Automatic Identification System, Rapid Capabilities Insertion (RCI), updates to the Tactical Operations Center, as well as additional Anti-Submarine Warfare (ASW), Anti-Surface Warfare (ASuW) and Intelligence Surveillance and Reconnaissance capabilities as Engineering Change Proposals (ECPs).  The scope of this effort includes the integration, design, and test of the capability enhancements to the P-8A and associated TOC ground support facilities and initial trainers.  Integration of these capabilities will be accomplished incrementally, based on the scope of the integration effort.  

As part of the P-8A evolutionary acquisition strategy, Increment 3 will incorporate the capabilities defined in the Capabilitiy Development Document approved by JROC on 25 June 2010.  In order to pace the threat, the Increment 3 will incorporate the following capabilities into the P-8A: MAC, RCI, updates to the TOC, as well as additional ASW, ASuW and Intelligence Surveillance and Reconnaissance capabilities.  These capabilities and other emergent capability requirements will be investigated during the Technology Development phase of Increment 3 for the P-8A and Tactical Operations Center (ground support facility).
             
                 
                     929.240
                     622.713
                     334.551
                     334.551
                     0.000
                
                 
                     907.465
                     618.684
                     421.102
                     421.102
                     0.000
                
                 
                     -21.775
                     -4.029
                     86.551
                     86.551
                     0.000
                
                 
                     
                         -0.029
                    
                     
                         -14.000
                    
                     
                         10.000
                    
                     
                         -1.157
                         0.000
                    
                     
                         -27.802
                         0.000
                    
                     
                         
                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 86.359
                                 86.359
                                 0.000
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 0.000
                                 0.000
                                 0.192
                                 0.192
                                 0.000
                            
                        
                         
                             Congressional General Reductions Adjustments
                             
                                 -4.816
                            
                        
                         
                             Congressional Add Adjustments
                             
                                 12.000
                            
                        
                    
                
                 Technical: 

Schedule:
Project 2696: Based on current program development Integrated Test & Evaluation extended to 3Q FY13; added Correction of Deficiencies Engineering from 1Q FY13 to 4Q FY15; added Follow-on Test & Evaluation (FOT&E) 1 Verification/Correction of Deficiencies(VCD) from 3Q FY13 to 1Q FY14; and changed FOT&E to FOT&E 2 (VCD); LRIP end date moved to 3Q FY15; AP 3 Contract Award moved from 3Q FY11 to 4Q FY11 and LRIP 2 Contract Award moved from 3Q FY11 to 1Q FY12: Due to the scope changes, S-2 Fatigue Test has been amended to add 3rd Lifetime of Fatigue Test to include Teardown and Inspection, S-2 Fatigue Testing was added to schedule from 2Q FY12 to 4Q FY17.

Project 3181: As a result of updated schedule analysis Contract Award Integration/Engineering and Manufacturing Development (EMD) award date moved from 1Q FY12 to 3Q FY12 and Integration/EMD start moved from 1Q FY12 to 3Q FY12 and end was extended to 2Q FY16.  The decision to execute the Increment 2 project via Engineering Change Proposals allowed accelerated delivery of some Increment 2 capabilities, subsequently added Operation Test & Evaluation (OT&E)(Early Operational Capability (EOC)), Retrofit Kits contract award moved from 3Q FY14 to 1Q FY14, Kit Deliveries moved from 1Q FY16 to 2Q FY15 and removed Production and Deployment; renamed OT&E to OT&E (IOC) and shifted it to a 2Q FY15 start and 4Q FY15 end. 

Project 3218: Based on current program profile, MS-A changed from 3Q FY12 to 2Q FY13, MS-B changed from 2Q FY14 to 3Q FY15, Tech Dev Contract Award moved from 3Q FY12 to 3Q FY13, Tech Dev start and end dates shifted 3 qtrs, from 3Q FY12 to 2Q FY13, Preliminary Design Review moved from 3Q FY13 to 1Q FY15: Due to MS-B move from 2Q FY14 to 3Q FY15, System Development and Demonstration EMD moved from 2Q FY14 to 3Q FY15 and Contract Award (EMD) moved from 2Q FY14 to 3Q FY15, CDR moved from 4Q FY15 to 4Q FY16, and IT start moved from 3Q FY16 to 2Q FY17 and was extended to 4Q FY17. Added Engineering Studies starting 4Q FY12 and ending 2Q FY13 and Lab Testing starting 2Q FY15 and ending 1Q FY17.
            
             
                 
                     2696
                     Multi-Mission Maritime Aircraft
                     
                         889.634
                         544.637
                         341.621
                         341.621
                         0.000
                         137.053
                         127.065
                         29.375
                         10.820
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The P-8A Multi-mission Maritime Aircraft (MMA) will replace the aging P-3 aircraft.  The P-8A program was initiated in response to the Joint Requirements Oversight Council (JROC) validated Mission Needs Statement (MNS), "Broad Area Maritime and Littoral Armed Intelligence, Surveillance and Reconnaissance" and the requirements for the program are defined in the P-8A Capability Production Document (CPD) #791-88-09, validated and approved on 22 June 2009.  A successful Critical Design Review was completed in June 2007.  In August 2007 the Design Readiness Review was conducted and resulted in approval to obligate funding for the fabrication of the Stage II flight test aircraft.  The Interim Program Review was completed on 7 April 2009 based on release of Acquisition Decision Memorandum.  The first flight of P-8A occurred on 25 Apr 2009.  Milestone (MS) C was successfully completed on 11 August 2010.


The primary objectives of SDD are to:  perform the system detailed design, develop and produce Systems Integration Labs, develop and build ground and flight test articles, conduct ground and flight tests and prepare for milestones. Ground testing includes the conduct of static testing, fatigue testing and Live Fire Test and Evaluation. Six flight test aircraft have been built during SDD.  These test aircraft are grouped into two stages based on which phase of the test program the aircraft will support.  SDD Stage I flight test aircraft (FY06/Qty-3) support Integrated Test and Evaluation (IT&E).  SDD Stage II flight test aircraft (FY09/Qty-3) support the completion of IT&E and Initial Operational Test and Evaluation (IOT&E) after being updated to the production configuration. The SDD contract includes the development and initial builds of training devices to support IOT&E.  The scope of SDD includes activities necessary to facilitate an  efficient transition of the fleet to achieve the P-8A Initial Operational Capability of Increment 1 in CY13.  The scope of SDD also includes the engineering and verification of correction of deficiencies identified in testing.  P-8A entered Production and Deployment development phase in the 4th quarter of FY10 after completing MS-C Defense Acquisition Board.
                         
                             
                                 Continue System Development & Demonstration
                                 
                                     
                                         844.108
                                         0
                                         
						SDD phase. Scope of effort included: design, develop, build, and test P-8A aircraft, avionics, mission systems, Systems Integration Lab (SILs), ground and flight test articles (SDD Stage I, FY06, Qty-3; SDD Stage II, FY09, Qty-3), other test articles, associated Tactical Operations Center (TOC) updates, and development and initial builds of training devices to support IOT&E.  Conducted the periodic cost and schedule performance reviews associated with Earned Value Management (EVM) and prepare and conduct technical, test and logistic reviews.  
					
                                    
                                
                                 
                                     
                                         475.710
                                         0
                                         
						SDD phase. Scope of effort includes: design, develop, build, and test P-8A aircraft, avionics, mission systems, SILs, wind tunnel test models, ground and flight test articles (SDD Stage I, FY06, Qty-3; SDD Stage II, FY09, Qty-3), other test articles, associated TOC updates, and development and initial builds of training devices to support Initial Operational Test & Evaluation.  Conduct the periodic cost and schedule performance reviews associated with Earned Value Management and prepare and conduct technical, test and logistic reviews. 
					
                                    
                                     
                                         312.601
                                         0
                                    
                                     
                                         312.601
                                         0
                                         
					SDD phase. Scope of effort includes: design, develop, build, and test P-8A aircraft, avionics, mission systems, Systems Integration Labs, wind tunnel test models, ground and flight test articles (SDD Stage I, FY06, Qty-3; SDD Stage II, FY09, Qty-3), other test articles, associated Tactical Operation Center updates, and development and initial builds of training devices to support continuation of engineering and verification of correction of deficiencies and Follow On Test & Evaulation and Verification of Correction of Deficiencies.  Conduct the periodic cost and schedule performance reviews associated with EVM and prepare and conduct technical, test and logistic reviews. 
				
                                    
                                
                            
                             
                                 Continue Engineering and Technical Development and Test for Sys Dev & Demonstration contracts
                                 
                                     
                                         45.526
                                         0
                                         
						Test, Government Furnished Equipment, Engineering and Technical Development for the SDD contract:  Effort included:  analysis of contracted deliverables; direct technical and logistic support of system development and delivery; assessment of contractors readiness to proceed in design/development; evaluate contract cost, schedule, and performance; test preparations, provide necessary government furnished equipment and test articles, risk assessment/mitigation; program control; performance status; and plan and prepare for future Milestone/Decision Reviews and develop associated documentation.  Modeling & Simulation tools will be developed to assess proposed risk mitigations. Conduct and support IT&E and Live Fire Test & Evaluation (LFT&E). 
					
                                    
                                
                                 
                                     
                                         68.927
                                         0
                                         
						Continue analysis of contracted deliverables; direct technical and logistic support of system development and delivery; assessment of contractors readiness to proceed in design/development; evaluate contract cost, schedule, and performance; test preparations, provide necessary government furnished equipment and test articles, risk assessment/mitigation; program control; performance status; and plan and prepare for future Milestone/Decision Reviews and develop associated documentation.  Modeling & Simulation tools will be developed to assess proposed risk mitigations. Conduct and support IT&E and LFT&E. 
					
                                    
                                     
                                         29.020
                                         0
                                    
                                     
                                         29.020
                                         0
                                         
					Continue analysis of contracted deliverables; direct technical and logistic support of system development and delivery; assessment of contractors readiness to proceed in design/development; evaluate contract cost, schedule, and performance; test preparations, provide necessary government furnished equipment and test articles, risk assessment/mitigation; program control; performance status; and plan and prepare for future Milestone/Decision Reviews and develop associated documentation.  Modeling & Simulation tools will be developed to assess proposed risk mitigations. Conduct and support IT&E and LFT&E. 
				
                                    
                                
                            
                        
                         
                             
                                 APN1/0193
                                 P-8A MMA 
                                 
                                     1903.128
                                     2253.745
                                     2746.434
                                     2746.434
                                     0.000
                                     3687.148
                                     4261.513
                                     3870.661
                                     2515.746
                                     2376.792
                                     25515.627
                                
                            
                             
                                 APN6/0605
                                 P-8A Initial Spares
                                 
                                     98.060
                                     62.307
                                     90.691
                                     90.691
                                     0.000
                                     15.415
                                     15.348
                                     1.614
                                     0.352
                                     0.000
                                     389.525
                                
                            
                             
                                 MILCON
                                 P-8A MILCON
                                 
                                     0.000
                                     32.070
                                     0.000
                                     0.000
                                     0.000
                                     111.338
                                     263.691
                                     69.324
                                     0.000
                                     0.000
                                     482.340
                                
                            
                        
                         The MMA Milestone 0 was approved 22 March 2000 and the resulting Acquisition Decision Memorandum directed P-8A to begin the Concept Exploration phase consisting of an Analysis of Alternatives and industry concept studies.  These activities began 3Q/01 and were funded under Program Element 0702207N Project Unit W2737.  Approval to enter Component Advance Development (CAD) was attained from the Overarching Integrated Product Team on 18 Jan 2002 and the Milestone Decision Authority Under Secretary of Defense for Acquisition, Technology, & Logistics approved the program Acquisition Strategy on 8 Feb 2002. The CAD was a competitive award to multiple contractors to define alternative MMA concept system architectures and evaluate associated risks and proposed mitigations.  Selection of MMA concept and approval to enter SDD phase occurred at MS B decision review on 28 May 2004.  The contract was awarded to Boeing on 14 June 2004.  The SDD phase is being used to design, develop and test the P-8A system.  The P-8A program was initiated in response to the Joint Requirements Oversight Council validated Mission Needs Statement, "Broad Area Maritime and Littoral Armed Intelligence, Surveillance and Reconnaissance" and the requirements for the program are defined in the Capability Production Document.  MS C was successfully completed on 11 August 2010 approving entry into the Production and Deployment Phase.  P-8A Initial Operational Capability objective is FY 2013.
                         Milestone C completed 4th quarter 2010.
                    
                     
                         
                             
                                 Product Development
                                 The total award fee issued to date was 2.4% of the total budget.
                                 
                                     
                                         Award Fee for Primary HW
                                         C
                                         CPAF
                                         Boeing
                                         Seattle, WA
                                         
                                             174.181
                                             
                                                 49.399
                                                 2011-10
                                            
                                             
                                                 4.587
                                            
                                             
                                                 4.587
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             228.167
                                             228.167
                                        
                                    
                                     
                                         Info. Assurance
                                         WR
                                         NAWC AD
                                         Pax River, MD
                                         
                                             0.931
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.931
                                        
                                    
                                     
                                         Primary HW Dev - Boeing
                                         C
                                         CPAF
                                         Boeing
                                         Seattle, WA
                                         
                                             5914.953
                                             
                                                 421.611
                                                 2011-10
                                            
                                             
                                                 303.125
                                            
                                             
                                                 303.125
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             284.021
                                             6923.710
                                             6923.710
                                        
                                    
                                     
                                         Primary HW Dev - SPAWAR
                                         WR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             38.619
                                             
                                                 3.000
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             41.619
                                        
                                    
                                     
                                         Sys Eng (gov)
                                         WR
                                         NAWC AD
                                         Pax River, MD
                                         
                                             61.308
                                             
                                                 1.700
                                                 2011-11
                                            
                                             
                                                 4.889
                                            
                                             
                                                 4.889
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             2.830
                                             70.727
                                        
                                    
                                     
                                         All other PY Product Dev.
                                         Various
                                         Various
                                         Various
                                         
                                             70.538
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             70.538
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Int. Log Gov
                                         WR
                                         NAWC AD
                                         Pax River, MD
                                         
                                             40.354
                                             
                                                 4.006
                                                 2011-11
                                            
                                             
                                                 3.699
                                            
                                             
                                                 3.699
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             48.059
                                        
                                    
                                     
                                         Int Log Gov
                                         WR
                                         NAWC TSD
                                         Orlando, FL
                                         
                                             12.091
                                             
                                                 0.961
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             13.052
                                        
                                    
                                     
                                         Tech Dev Gov
                                         WR
                                         NAWC AD
                                         Pax River, MD
                                         
                                             68.648
                                             
                                                 2.756
                                                 2011-11
                                            
                                             
                                                 0.753
                                            
                                             
                                                 0.753
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             72.157
                                        
                                    
                                     
                                         All other PY Support Cost
                                         Various
                                         Various
                                         Various
                                         
                                             15.486
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             15.486
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Dev T&E - Gov
                                         WR
                                         NAWC AD
                                         Pax River, MD
                                         
                                             54.699
                                             
                                                 18.970
                                                 2011-11
                                            
                                             
                                                 8.414
                                            
                                             
                                                 8.414
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             16.542
                                             98.625
                                        
                                    
                                     
                                         GFE & GFI
                                         WR
                                         NAWC AD
                                         Pax River, MD
                                         
                                             48.764
                                             
                                                 21.843
                                                 2011-11
                                            
                                             
                                                 4.933
                                            
                                             
                                                 4.933
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             75.540
                                        
                                    
                                     
                                         LFT&E - Gov
                                         WR
                                         NAWC WD
                                         China Lake
                                         
                                             21.771
                                             
                                                 5.321
                                                 2011-11
                                            
                                             
                                                 2.162
                                            
                                             
                                                 2.162
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             29.254
                                        
                                    
                                     
                                         Oper Test & Eval
                                         WR
                                         NAWC AD
                                         Pax River, MD
                                         
                                             0.000
                                             
                                                 9.804
                                                 2011-11
                                            
                                             
                                                 6.680
                                            
                                             
                                                 6.680
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             16.484
                                        
                                    
                                     
                                         All other PY T&E Cost
                                         Various
                                         Various
                                         Various
                                         
                                             5.187
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.187
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Mgmt Suppt Serv (NON-FFRDC)
                                         C
                                         CPFF
                                         RBC INC
                                         Alexandria, VA
                                         
                                             21.274
                                             
                                                 0.233
                                                 2011-11
                                            
                                             
                                                 0.661
                                            
                                             
                                                 0.661
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.461
                                             22.629
                                             22.629
                                        
                                    
                                     
                                         Program Mgmt Support
                                         WR
                                         NAWC AD
                                         Pax River, MD
                                         
                                             29.811
                                             
                                                 5.033
                                                 2011-11
                                            
                                             
                                                 1.092
                                            
                                             
                                                 1.092
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             35.936
                                        
                                    
                                     
                                         Travel
                                         Various
                                         NAWC AD
                                         Pax River, MD
                                         
                                             2.785
                                             
                                                 0.000
                                            
                                             
                                                 0.201
                                            
                                             
                                                 0.201
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.125
                                             3.111
                                        
                                    
                                     
                                         All other PY Support Cost
                                         Various
                                         Various
                                         Various
                                         
                                             20.060
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             20.060
                                        
                                    
                                     
                                         Eng Tech Services (NON-FFRDC)
                                         C
                                         CPFF
                                         ASEC
                                         Lexington Park MD
                                         
                                             2.979
                                             
                                                 0.000
                                                 2011-11
                                            
                                             
                                                 0.425
                                            
                                             
                                                 0.425
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.334
                                             3.738
                                             3.738
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                                         Acquisition Milestones: Milestones: Full Rate Production (FRP) Decision
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: Initial Operating Capability (IOC)
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware/Software Development: System Development & Demonstration (SDD)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware/Software Development: Production and Deployment
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware/Software Development: Correction of Deficiencies Engineering
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: Integrated Test & Evaluation (Flight Test)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: Initial Operational Test and Evaluation (IOT&E)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: Fatigue Testing
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: Follow-on Test & Evaluation 1 (Defferals & High Priority Correction of Deficiencies)
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: Follow-on Test & Evaluation 2 (Verification of Correction of Deficiencies)
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Low Rate Initial Production  (LRIP)
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Full Rate Production (FRP)
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: LRIP Lot #1 (Aircraft Procurement Navy (APN))
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: AP LRIP#3 Contract award
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: LRIP Lot #2 (APN)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: LRIP Lot #3 (APN) and AP FRP Contract award
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: FRP Contract Award
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Deliveries: SDD Stage II Aircraft (RDT&E): SDD Stage II Aircraft (RDT&E) Q3 2011
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Deliveries: SDD Stage II Aircraft (RDT&E): SDD Stage II Aircraft (RDT&E) Q4 2011
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Deliveries: SDD Stage II Aircraft (RDT&E): SDD Stage II Aircraft (RDT&E) Q2 2012
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Deliveries: LRIP 1: LRIP Aircraft (APN) Q2 2012
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Deliveries: LRIP 1: LRIP Aircraft (APN) Q3 2012
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Deliveries: LRIP 1: LRIP Aircraft (APN) Q4 2012
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Deliveries: LRIP 1: LRIP Aircraft (APN) Q1 2013
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Deliveries: LRIP 1: LRIP Aircraft (APN) Q2 2013
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Deliveries: LRIP 2: LRIP Aircraft (APN) Q2 2013
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Deliveries: LRIP 2: LRIP Aircraft (APN) Q3 2013
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Deliveries: LRIP 2: LRIP Aircraft (APN) Q4 2013
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Deliveries: LRIP 2: LRIP Aircraft (APN) Q1 2014
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Deliveries: LRIP 3: LRIP Aircraft (APN) Q3 2014
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Deliveries: LRIP 3: LRIP Aircraft (APN) Q4 2014
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Deliveries: LRIP 3: LRIP Aircraft (APN) Q1 2015
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Deliveries: LRIP 3: LRIP Aircraft (APN) Q2 2015
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Deliveries: LRIP 3: LRIP Aircraft (APN) Q3 2015
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Deliveries: FRP 1: FRP Aircraft (APN) Q3 2015
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Deliveries: FRP 1: FRP Aircraft (APN) Q4 2015
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Deliveries: FRP 1: FRP Aircraft (APN) Q1 2016
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         Deliveries: FRP 1: FRP Aircraft (APN) Q2 2016
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Deliveries: FRP 1: FRP Aircraft (APN) Q3 2016
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         Deliveries: FRP 2: FRP Aircraft (APN) Q3 2016
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         Deliveries: FRP 2: FRP Aircraft (APN) Q4 2016
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Deliveries: FRP 2: FRP Aircraft (APN) Q1 2017
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 1
                                                 2017
                                            
                                        
                                    
                                     
                                         Deliveries: FRP 2: FRP Aircraft (APN) Q2 2017
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         Deliveries: FRP 2: FRP Aircraft (APN) Q3 2017
                                         
                                             
                                                 3
                                                 2017
                                            
                                             
                                                 3
                                                 2017
                                            
                                        
                                    
                                     
                                         Deliveries: FRP 3: FRP Aircraft (APN) Q3 2017
                                         
                                             
                                                 3
                                                 2017
                                            
                                             
                                                 3
                                                 2017
                                            
                                        
                                    
                                     
                                         Deliveries: FRP 3: FRP Aircraft (APN) Q4 2017
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2017
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                         3.956
                         59.832
                         58.149
                         58.149
                         0.000
                         54.236
                         43.325
                         21.363
                         0.000
                         0.000
                         240.861
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The P-8A Multi-mission Maritime Aircraft (MMA) program is based on an evolutionary acquisition strategy consisting of sequential incremental enhancements to system capabilities that will retain cost-wise effectiveness for winning major combat operations through 2020.  In order to pace the threat, Increment 2, the Next Phase of Capabilities (NPC-1), will incorporate the following capabilities into the P-8A: Multi-Static Active Coherent (MAC), Automatic Identification System, Rapid Capabilities Insertion (RCI), updates to the Tactical Operations Center (TOC), as well as additional Anti-Submarine Warfare (ASW), Anti-Surface Warfare (ASuW) and Intelligence Surveillance and Reconnaissance (ISR) capabilities. Increment 2 will be executed as an Engineering Change Proposal to the baseline program.
                         
                             
                                 Perform technology demostrations and analyses of proposed new capabilities
                                 
                                     
                                         0.537
                                         0
                                         
						Continued development of integration design of new P-8A capabilities.  Prepared for Engineering Change Proposals (ECP) 1 Program Design Review (PDR). 
					
                                    
                                
                                 
                                     
                                         53.029
                                         0
                                         
						Continue development of integration design of new P-8A capabilities. Complete ECP 1 PDR & Critical Design Review. Conduct laboratory and preliminary development testing. 
					
                                    
                                     
                                         39.792
                                         0
                                    
                                     
                                         39.792
                                         0
                                         
					Continue development of integration design of new P-8A capabilities. Complete ECP 2 PDR. Conduct laboratory and preliminary development testing. 
				
                                    
                                
                            
                             
                                 Conduct technical, cost, risk and logistics analysis of proposed technologies
                                 
                                     
                                         3.419
                                         0
                                         
						Conducted technical, cost, risk and logistics analysis of proposed technologies.  Provided technical and management support for the development of acquisition documentation. Provided engineering and management of technical development effort. 
					
                                    
                                
                                 
                                     
                                         6.803
                                         0
                                         
						Conduct technical, cost, risk and logistics analysis of proposed technologies.  Provide technical and management support for the development of acquisition documentation. Provide engineering and management of technical development effort. 
					
                                    
                                     
                                         18.357
                                         0
                                    
                                     
                                         18.357
                                         0
                                         
					Conduct technical, cost, risk and logistics analysis of proposed technologies.  Provide technical and management support for the development of acquisition documentation. Provide engineering and management of technical development effort. 
				
                                    
                                
                            
                        
                         
                             
                                 APN5/0586
                                 P-8 Series
                                 
                                     0.000
                                     0.000
                                     5.302
                                     5.302
                                     0.000
                                     7.152
                                     21.571
                                     21.942
                                     22.316
                                     2140.203
                                     2218.486
                                
                            
                        
                         The P-8A MMA program is based on an evolutionary acquisition strategy consisting of sequential incremental enhancements to system capabilities that will retain cost-wise effectiveness for winning major combat operations through 2020.  In order to pace the threat, the Next Phase of Capabilities (NPC-1) will incorporate the following capabilities into the P-8A: Multi-Static Active Coherent, Rapid Capabilities Insertion, updates to the Tactical Operations Center, as well as additional Anti-Submarine Warfare, Anti-Surface Warfare and Intelligence Surveillance and Reconnaissance capabilities.
                         Approval of Increment 2 ECPs.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary HW Dev - Risk Reduction/Preliminary Design II
                                         C
                                         CPFF
                                         Boeing
                                         Seattle, WA
                                         
                                             1.975
                                             
                                                 5.291
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.266
                                             7.266
                                        
                                    
                                     
                                         Primary HW Dev -  Integration/EMD
                                         C
                                         CPFF
                                         Boeing
                                         Seattle, WA
                                         
                                             0.000
                                             
                                                 41.359
                                                 2012-04
                                            
                                             
                                                 33.422
                                            
                                             
                                                 33.422
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             59.863
                                             134.644
                                             134.644
                                        
                                    
                                     
                                         Sys Eng (gov)
                                         WR
                                         NAWC AD
                                         Pax River, MD
                                         
                                             9.233
                                             
                                                 6.379
                                                 2011-11
                                            
                                             
                                                 6.370
                                            
                                             
                                                 6.370
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             17.312
                                             39.294
                                        
                                    
                                     
                                         All other PY Product Dev
                                         Various
                                         Various
                                         Various
                                         
                                             7.893
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.893
                                             7.893
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Integrated Logistics Sup
                                         WR
                                         NAWC AD
                                         Pax River, MD
                                         
                                             1.307
                                             
                                                 0.668
                                                 2011-11
                                            
                                             
                                                 0.646
                                            
                                             
                                                 0.646
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             4.250
                                             6.871
                                        
                                    
                                     
                                         All other PY Support
                                         Various
                                         Various
                                         Various
                                         
                                             0.542
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.542
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Dev Test & Eval
                                         WR
                                         NAWC AD
                                         Pax River, MD
                                         
                                             1.863
                                             
                                                 2.295
                                                 2011-11
                                            
                                             
                                                 7.464
                                            
                                             
                                                 7.464
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             16.202
                                             27.824
                                        
                                    
                                     
                                         GFE/GFI/GFP
                                         WR
                                         NAWC AD
                                         Pax River, MD
                                         
                                             0.050
                                             
                                                 1.072
                                                 2011-11
                                            
                                             
                                                 7.877
                                            
                                             
                                                 7.877
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             6.198
                                             15.197
                                        
                                    
                                     
                                         Oper Test & Eval
                                         WR
                                         NAWC AD
                                         Pax River, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             5.573
                                             5.573
                                        
                                    
                                     
                                         Test Assets
                                         WR
                                         NAWC AD
                                         Pax River, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             3.000
                                             3.000
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Eng Tech Serv (NON-FFRDC)
                                         C
                                         CPFF
                                         RBC INC
                                         Alexandria, VA
                                         
                                             1.260
                                             
                                                 0.401
                                                 2011-11
                                            
                                             
                                                 0.083
                                            
                                             
                                                 0.083
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.887
                                             2.631
                                             2.631
                                        
                                    
                                     
                                         Mgmt Suppt Serv (NON-FFRDC)
                                         C
                                         CPFF
                                         RBC INC
                                         Alexandria, VA
                                         
                                             4.112
                                             
                                                 0.601
                                                 2011-11
                                            
                                             
                                                 0.585
                                            
                                             
                                                 0.585
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             2.520
                                             7.818
                                             7.818
                                        
                                    
                                     
                                         Program Mgmt Support
                                         WR
                                         NAWC AD
                                         Pax River, MD
                                         
                                             2.815
                                             
                                                 1.691
                                                 2011-11
                                            
                                             
                                                 1.613
                                            
                                             
                                                 1.613
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             2.873
                                             8.992
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAWC AD
                                         Pax River, MD
                                         
                                             0.127
                                             
                                                 0.075
                                                 2011-10
                                            
                                             
                                                 0.089
                                            
                                             
                                                 0.089
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.245
                                             0.536
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0605500N_3181_FILE1.PNG
                        
                    
                     
                         
                             
                                 P-8A Spiral One Development
                                 
                                     
                                         Acquisition Milestones: Milestones: Early Operational Capability (EOC)
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: Initial Operational Capability (IOC)
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         Systems Development: Acquisition Phases: Technology Development (TD)/Risk Reduction
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Acquisition Phases: Integration/EMD
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: Developmental Testing (Integration Testing)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: Operational Test & Evaluation (OT&E) (EOC)
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: Operational Test & Evaluation (OT&E) (IOC)
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Contract Award Integration/ Engineering, Manufacturing, and Development (EMD)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Retrofit Kits
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Deliveries: Kit Deliveries (APN)
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3218
                     P-8A Spiral 2 Development
                     
                         1.936
                         4.215
                         21.332
                         21.332
                         0.000
                         78.444
                         128.821
                         159.866
                         189.055
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The P-8A Multi-mission Maritime Aircraft (MMA) program is based on an evolutionary acquisition strategy consisting of sequential increments that will retain cost-wise effectiveness for winning major combat operations through 2020.  In order to pace the threat, Increment 3 may include the following capabilities:  Net-Ready Key Performance Parameters (KPP) implementation, integration of a network enabled Anti-Surface Warfare (ASuW) weapon, Survivability Upgrades, Precision Targeting improvements, and Rapid Capabilities Insertion (RCI), as well as additional Anti-Submarine Warfare (ASW), ASuW and Intelligence Surveillance and Reconnaissance (ISR) capabilities.  These capabilities and other emergent capability requirements will be investigated during the Technology Development phase of Increment 3 for the P-8A and Tactical Operations Center (TOC)(ground support facility).
                         
                             
                                 Perform technology demostrations and analyses of proposed new capabilities
                                 
                                     
                                         0.980
                                         0
                                         
						Prepared to initiate multiple engineering studies of the proposed new P-8A capabilities to ascertain the most affordable, military useful, most mature technological solution. 
					
                                    
                                
                                 
                                     
                                         2.827
                                         0
                                         
						Conduct multiple engineering studies of the proposed new P-8A capabilities to ascertain the most affordable, military useful, most mature technological solution. 
					
                                    
                                     
                                         17.657
                                         0
                                    
                                     
                                         17.657
                                         0
                                         
					Initiate design for integrating new capabilities into P-8A TOC. Complete engineering studies and award Increment 3 technology development contract for competitive prototyping capabilities. 
				
                                    
                                
                            
                             
                                 Conduct technical, cost, risk and logistics analysis of proposed technologies
                                 
                                     
                                         0.956
                                         0
                                         
						Conducted technical, cost, risk and logistics analysis of proposed technologies.  Evaluated system requirements through cost/performance trade-off analysis.  Provided technical and management support for the development of acquisition documentation. Provided engineering and management support. 
					
                                    
                                
                                 
                                     
                                         1.388
                                         0
                                         
						Conduct technical, cost, risk and logistics analysis of proposed technologies.  Evaluate system requirements through cost/performance trade-off analysis.  Provide technical and management support for the development of acquisition documentation. Provide engineering and management of engineering studies. 
					
                                    
                                     
                                         3.675
                                         0
                                    
                                     
                                         3.675
                                         0
                                         
					Conduct technical, cost, risk and logistics analysis of proposed technologies.  Evaluate system requirements through cost/performance trade-off analysis.  Provide technical and management support for the development of acquisition documentation. Provide engineering and management of technical development effort. 
				
                                    
                                
                            
                        
                         The P-8A MMA program is based on an evolutionary acquisition strategy consisting of sequential increments that will retain cost-wise effectiveness for winning major combat operations through 2020.  In order to pace the threat, Increment 3 may include the following capabilities:  Net-Ready Key Performance Parameters implementation, integration of a network enabled Anti-Surface Warfare (ASuW) weapon, Survivability Upgrades, Precision Targeting improvements, and Rapid Capabilities Insertion Capabilities, as well as additional Anti-Submarine Warfare, ASuW and Intelligence Surveillance and Reconnaissance capabilities.  The scope of this effort includes the integration design and test of capability enhancements to the P-8A.   Fleet introduction is planned to be accomplished incrementally based on the scope of change, with a planned completion in FY19.  These capabilities and other emergent capability requirements will be investigated during the Technology Development phase of Increment 3 for the P-8A and Tactical Operation Center (ground support facility).
                         Milestone A to be completed 2nd quarter 2013; Milestone B to be completed 3rd quarter 2015.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary HW Dev - Engineering Studies
                                         TBD
                                         TBD
                                         Not Specified
                                         
                                             0.000
                                             
                                                 1.000
                                                 2012-07
                                            
                                             
                                                 5.000
                                            
                                             
                                                 5.000
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.000
                                             6.000
                                        
                                    
                                     
                                         Primary Hdw Dev - Technology Development
                                         C
                                         CPFF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 5.427
                                            
                                             
                                                 5.427
                                                 2013-04
                                            
                                             
                                                 0.000
                                            
                                             12.469
                                             17.896
                                             17.896
                                        
                                    
                                     
                                         Primary HW Dev - EMD
                                         C
                                         CPFF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             328.375
                                             328.375
                                             328.375
                                        
                                    
                                     
                                         Sys Eng (gov)
                                         WR
                                         NAWC AD
                                         Pax River, MD
                                         
                                             0.980
                                             
                                                 1.827
                                                 2011-11
                                            
                                             
                                                 7.230
                                            
                                             
                                                 7.230
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             111.054
                                             121.091
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Integrated Logistics Sup
                                         WR
                                         NAWC AD
                                         Pax River, MD
                                         
                                             0.000
                                             
                                                 0.053
                                                 2011-11
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             30.350
                                             30.903
                                        
                                    
                                     
                                         Studies & Analysis
                                         C
                                         CPFF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                                 2011-12
                                            
                                             
                                                 0.891
                                            
                                             
                                                 0.891
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.891
                                             0.891
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Dev Test & Eval
                                         WR
                                         NAWC AD
                                         Pax River, MD
                                         
                                             0.000
                                             
                                                 0.000
                                                 2011-11
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             106.161
                                             106.561
                                        
                                    
                                     
                                         GFE/GFI/GFP
                                         WR
                                         NAWC AD
                                         Pax River, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             17.341
                                             17.341
                                        
                                    
                                     
                                         Oper Test & Eval
                                         WR
                                         NAWC AD
                                         Pax River, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             44.000
                                             44.000
                                        
                                    
                                     
                                         Test Assets
                                         WR
                                         NAWC AD
                                         Pax River, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             25.000
                                             25.000
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Eng Tech Serv (NON-FFRDC)
                                         C
                                         CPFF
                                         RBC
                                         Alexandria, VA
                                         
                                             0.228
                                             
                                                 0.400
                                                 2011-11
                                            
                                             
                                                 0.515
                                            
                                             
                                                 0.515
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             16.864
                                             18.007
                                             18.007
                                        
                                    
                                     
                                         Mgmt Suppt Serv (NON-FFRDC)
                                         C
                                         CPFF
                                         RBC
                                         Alexandria, VA
                                         
                                             0.300
                                             
                                                 0.600
                                                 2011-11
                                            
                                             
                                                 0.772
                                            
                                             
                                                 0.772
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             25.297
                                             26.969
                                             26.969
                                        
                                    
                                     
                                         Program Mgmt Support
                                         WR
                                         NAWC AD
                                         Pax River, MD
                                         
                                             0.328
                                             
                                                 0.235
                                                 2011-11
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             3.800
                                             4.863
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAWC AD
                                         Pax River, MD
                                         
                                             0.100
                                             
                                                 0.100
                                                 2011-10
                                            
                                             
                                                 0.097
                                            
                                             
                                                 0.097
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             3.307
                                             3.604
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0605500N_3218_FILE1.PNG
                        
                    
                     
                         
                             
                                 P-8A Spiral 2 Development
                                 
                                     
                                         Acquisition Milestones: Milestones: Increment 3 MS A
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
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